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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT NOVEMBER 9 — NOVEMER 13, 2015

Project Coordination/Construction Management Activities

Accomplishments (week of 11/9)

¢ Continued injection of contact stormwater
under EPA ER

e Operated WDW138 overnight throughout the
week and WDW?73 during working hours

e Completed replacement of hurricane levee
between the site and Borrow Area

e ESD UPDATE: Awaiting State UIC Memo and
final authorization from Division Director. 30
day comment period once authorized.
Emergency Response extension to December
31, 2015.

Materials Summary This Week Total
Approximate Contaminated Soil 0 48,340
Excavated (CY)
Solidified Waste (CY) 0 44,453
Field Activities
Water Management Landfill

* 1/10 inch of rain this week on 11/10

e Borrow Area water discharged to
Swan Lake

* Pump contact water to APIs

¢ Operation of De-watering system

Injection Wells — 676,000 gallons of

Contact water injection through both

wells under EPA ER. ERM operates both

wells.

WDW-138: 75-78 gpm with highest

injection pressure of 1000 psi.

WDW-73: 75 -80 gpm with highest

injection pressure of 1200.

Solidification

* None

Contaminated Soil Excavation

¢ Minor expansion expected in

Cemetery Area.

e Heavy rain has delayed liner
installation
e Once Phase 1 is dry and final grading
and erosion repairs are completed liner
install will begin (1-2 weeks)
* Delivery /staging of landfill materials is
ongoing
Pre-Treatment System
e System will be used as needed during
high pH or increased sediment
conditions
Other
* Daily air monitoring and water truck
usage for dust suppression
e Completion of Hurricane Levee closure
near borrow area
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT NOVEMBER 9 — NOVEMER 13, 2015

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities

¢ Continue to operate injection wells through EPA e Continue injection of contact water under EPA ER
ER until December 31t

Disking and drying of Phase 1 RCRA C Cell

¢ Support EPA effort to hold Public Meeting in
Texas City in November timeframe. Fact sheets
and posters provide to EPA.

Repairs to final grading of RCRA C landfill
subgrade

_ ' ) ' Excavate final leachate trenches
¢ Evaluate options to continue work during period

with higher than average rainfall.

Excavate liner anchor trenches

Installation of liner components

Delivery and staging of RCRA Cell materials

e Site visits by IQAT (EnSafe)

e Continue Sludge Pond and Oil Pit solidification
e Operation of De-watering system

e Temporary spray cover field pilot activities
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